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ESTIMATE RUN 10/28/2019

ESTIMATE SUMMARY 10:22:38

CONTID: C21566         ESTIMATE NO: 0002 PROG 2005

PCN: 21566-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 Antonito to Estrella Chipseal PERCENT TIME:

PROJECT NO: NHPP2851-012                  

US 285 Antonito to Estrella Chipseal

NAME OF ROAD:  

PROJECT COUNTIES: CONEJOS

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING

585 WEST BEACH ST. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

WATSONVILLE CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,566,450.80 PARTICIPATING $ $ 1,106,008.88

AWARD PROJECT AMT: 2,087,647.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,068.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

145.45

FIXED COMPLETION DATE

FIXED COMPLETION DATE

95.60%

68,900.00

1,106,008.88

1,106,008.88

1,084,940.43

$

$

$

$

1,497,550.80

0.00

1,497,550.80

0.00

1,497,550.80

-31,314.71

0.00

1,466,236.09

0.00

AMOUNT DUE 1,466,236.09 1,084,940.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,084,940.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

48.0 TIME ALLOW: 9/13/2019 ??:??:??

ORIG TIME ALLOW: 9/13/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/12/2019

09/28/2019

09/28/2019

10/28/2019

05/02/2019

05/09/2019

06/03/2019

08/12/2019
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PCN: 21566-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP2851-012                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) (Special) 41,462.000

0.000

202-00246  
 

72,973.1241,462.000

0.00

41,462.000

SY  

1.76000

0010 *Removal of Pavement Marking 131.000

1,828.000

202-00250  
 

11,754.001,959.000

10,968.00

1,959.000

SF  

6.00000

0015 *Removal of Ground Sign 0.000

32.000

202-00810  
 

6,400.0032.000

6,400.00

32.000

EACH

200.00000

0020 *Removal of Sign Panel 0.000

62.000

202-00821  
 

1,612.0062.000

1,612.00

62.000

EACH

26.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

100.00000

0030 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

75.00000

0045 *Cover Coat Material (Type II) 101,983.000

364,015.000

409-02015  
 

512,597.80465,998.000

400,416.50

465,998.000

SY  

1.10000

0046 Added Item (Dollar)/ Price Reduction - Failing Cover 
Coat Material

0.000

-11,721.260

900-00006  
 

-11,721.26-11,721.260

-11,721.26

-11,721.260

DOL 

1.00000

0050 Emulsified Asphalt (CRS-2P) 36,550.000

146,962.000

411-10216  
 

642,292.00183,512.000

514,367.00

183,512.000

GAL 

3.50000
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PCN: 21566-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP2851-012                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Emulsified Asphalt (Slow-Setting) 0.000

31,583.000

411-10255  
 

110,540.5031,583.000

110,540.50

31,583.000

GAL 

3.50000

0060 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

8.00000

0065 *Sign Panel (Class I) 0.000

294.000

614-00011  
 

5,880.00294.000

5,880.00

294.000

SF  

20.00000

0070 *Sign Panel (Class II) 0.000

383.000

614-00012  
 

9,575.00383.000

9,575.00

383.000

SF  

25.00000

0075 *Steel Sign Support (2-Inch Round)(Post) 0.000

360.000

614-01512  
 

6,120.00360.000

6,120.00

360.000

LF  

17.00000

0080 *Steel Sign Support (2-Inch Round)(Socket) 0.000

32.000

614-01522  
 

5,120.0032.000

5,120.00

32.000

EACH

160.00000

0085 *Mobilization 0.500

0.500

626-00000  
 

100,000.001.000

50,000.00

1.000

L S 

100,000.00000

0090 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0095 *Pavement Marking Paint (High Build) 0.000

1,993.000

627-00013  
 

75,734.001,993.000

75,734.00

1,993.000

GAL 

38.00000

0100 *Pavement Marking Paint (High Build) (Temporary) 212.000

2,147.000

627-00013  
 

89,642.002,359.000

81,586.00

2,359.000

GAL 

38.00000

0105 Raised Flexible Pavement Marker (Temporary) 2,500.000

5,500.000

627-00032  
 

5,200.008,000.000

3,575.00

8,000.000

EACH

0.65000
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PCN: 21566-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP2851-012                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

1,972.000

627-40012  
 

37,468.001,972.000

37,468.00

1,972.000

SF  

19.00000

0115 *Flagging 255.500

2,364.000

630-00000  
 

47,151.002,619.500

42,552.00

2,619.500

HOUR

18.00000

0120 *Pilot Car Operation 43.000

328.500

630-00001  
 

18,575.00371.500

16,425.00

371.500

HOUR

50.00000

0125 *Traffic Control Inspection 6.000

22.000

630-00007  
 

2,100.0028.000

1,650.00

28.000

DAY 

75.00000

0130 *Traffic Control Management 5.000

39.000

630-00012  
 

35,200.0044.000

31,200.00

44.000

DAY 

800.00000

0135 *Construction Traffic Sign (Panel Size A) 16.500

20.500

630-80341  
 

481.0037.000

266.50

37.000

EACH

13.00000

0140 *Construction Traffic Sign (Panel Size B) 8.000

14.000

630-80342  
 

550.0022.000

350.00

26.000

EACH

25.00000

0145 *Portable Message Sign Panel 54.000

62.000

630-80359  
 

6,960.00116.000

3,720.00

116.000

DAY 

60.00000

0150 *Drum Channelizing Device 5.000

5.000

630-80360  
 

100.0010.000

50.00

10.000

EACH

10.00000

0155 *Traffic Cone 92.000

92.000

630-80380  
 

184.00184.000

92.00

184.000

EACH

1.00000

0160 *Mobile Pavement Marking Zone 0.000

1.000

630-80511  
 

5,000.001.000

5,000.00

1.000

L S 

5,000.00000
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PCN: 21566-BID    ESTIMATE RUN 10/28/2019

PROJECT: NHPP2851-012                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0409 Added Item (Dollar)/ Retainage for lien from Rock 
Products

0.000

-271,137.360

900-00006  
 

-271,137.36-271,137.360

-271,137.36

-271,137.360

DOL 

1.00000

CAT 1,529,350.801,137,808.881,532,650.80CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 Sanitary Facility 0.000

1.000

620-00020  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0190 Liquidated Damages Liquidated Damages, failure to 
complete work on time.

0.000

-8.000

620-00045  
 

-32,800.00-8.000

-32,800.00

8.000

DAY 

4,100.00000

CAT -31,800.00-31,800.0033,800.00CURRENT AMT0400 $ $ $

$ 1,497,550.801,106,008.88$1,566,450.80$CURRENT AMTPROJECT TOTAL


